QAT3

Project lead   **Ahmed Algrgawy**

Project Start: **25/2/2024**

TASK	ASSIGNED TO	START	END
Planning			
initial idea	Ali El-Beltagy	25/2/24	26/2/24
Gather requirements ,define scope of work	Ahmed Algrgawy	26/2/24	28/2/24
Determine resources and staffing needs	Mostafa Negm	28/2/24	29/2/24
Create a project plan	Sara Elkholy	29/3/24	3/3/24
project team and project stakeholders	Sandreen Kotb	3/3/24	5/3/24
Design			
Market Research	Ahmed Algrgawy	6/3/24	7/3/24
Perform A Competitive Analysis	Sara Elkholy	7/3/24	8/3/24
Technical & Functional Requirements	Mostafa + Ali	8/3/24	10/3/24
Plan The UX & UI	Sandreen Kotb	10/3/24	12/3/24
Analysis			
Identify Business Questions	Ali + Mostafa	13/3/24	14/3/24
Collect and Store Data and clean it	Ahmed + Sandreen	15/3/24	22/3/24
Requirements Analysis	Ali + Sara	23/3/24	30/3/24
Feasibility Study	Sara + Ahmed	31/3/24	5/4/2024
Analysis Visualization:	Mostafa Negm	6/4/2024	9/4/2024
Implementation			
Define Implementation Scope and Plan	Mostafa + Ali	10/4/24	12/4/24
Set Up Development Environment	Ahmed Algrgawy	13/4/24	14/4/24
Implementing (Web)	Ahmed + Sandreen	15/4/24	5/5/24
Implementing (Mobile)	Mostafa + Sara		
Configure and Customize	Ali El-Beltagy		
Deployment	All	6/5/24	7/5/24
Testing			
Test Case Design and Development	All	8/5/24	9/5/24
Test Environment Setup	Ali El-Beltagy	9/5/24	11/5/24
Test Execution	All	11/5/24	13/5/2024
Test Reporting and Evaluation and Closure	Ali El-Beltagy	13/5/24	15/5/24